

DESCRIPTION OF EFFORT

LARS Group A kits are being installed on 24 AFRC jets. Twelve sets ea. of Group B components will be procured for AFRC. Installs will be accomplished by contract field teams at Bradley and Barksdale respectively in conjunction with CMS (ANG) and EGI (AFRC) installs when possible. At this point, three EGI equipped jets are scheduled to receive LARS as a stand alone installation. CECOM contract for GpA and GpB awarded 4 September 01. Group A kits delivered, Production started 5 Nov 01.

Program Assessment:
Aircraft complete: 11
Green

Aircraft In-work: 2

ISSUES

No active issues

ACTION ITEMS

No active action items

QUICK LOOK SCHEDULE

Task Name	2002					
	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3
CCB (17 Aug 01)						
LMSI Contract Award (12 Sep 01)						
LSI Contract Award (28 Aug 01)						
Trial Install (2 Oct 01)						
Group A Production Delivery (Nov 01)						
Group B Production Delivery (Jan 02)						
AFRC Installations						

FUNDING